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M-036-01 PROJECT MANAGER AGREEMENT FOR SCOPE OF
MILESTONE M-036-01B DUE JANUARY 31, 2012

The Tri-Party Agreement (TPA) M-036-01 Project Managers agree that the scope of TPA
Milestone M-036-01B for the 2012 Hanford Lifecycle Scope, Schedule, and Cost Report
(Lifecycle Report) will not include detailed cost estimate alternative analyses of the reasonable
upper bound cleanup actions for the 200-EA-1 and 200-WA-I operable units as previously
agreed upon. This agreement to forego the detailed 200-EA- 1 and 200-WA-I operable unit
analyses in the M-036-01B 2012 Lifecycle Report does not constitute a modification of the
milestone and does not affect applicable requirements for subsequent Lifecycle Reports.

The undersigned by their signatures indicate approval of this agreement and that it should be
entered into the TPA Administrative Record.

Shannon Ortiz, Project Manager
U.S. Department of Energy, Richland Operations Office

Melin Brown, P 'ect Manager
Washington State artment of Ecology

vid Einan, Project Manager
U.S. Environmental Protection Agency
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